# openETCS Scrum Meeting Minutes

# 1 Meeting Organisation

Subject Weekly Scrum of Scrums

Organised by Bernd Hekele

Minutes by Bernd Hekele

When June 6th, 2014, 9:30 - 12:00

Location Telco and Goto-Meeting

### 2 Meeting:

Slot	Called By	Workpackage
10:15 - 10:30	Nicolas van Landeghem	WP5: Demonstration
10:30 - 10:45	Marc Behrens	WP4: Verification & Validation
10:45 - 11:00	Fausto Cocchetti	WP3: Modelling
11:00 - 11:15	Michael Jastram	WP7: Toolchain
11:15 - 11:30	Klaus-Rüdiger Hase	PMB: Project Management Board
11:15 - 12:00	Klaus-Rüdiger Hase	ITEA Review Preparation

## 3 Participants in Meeting:

Participant	WP3	WP6	WP5	WP4	WP3	WP7	PMB	ITEA
Alexander Stante						X		
Baseliyos Jacob			X	X	X	X	X	X
Bernd Hekele			X	X	X	х	х	X
Cecile Braunstein				X	X	х		
Fausto Cochetti				X	X	х		
Hardi Hungar				X				
Izaskun de la Torre					X	х		
Jan Welte			X	X	X	х	х	X
Jan Welvaarts					X			
Klaus-Rüdiger Hase			X	X	X	х	X	X
Laurent Ferier					X	х	X	X
Marc Behrens			X	X	X	X	X	X
Marielle Petit-Doche				X	X	х	х	X
Michael Jastram					X	х	X	X
Nicolas van Landeghem			X	X				
Peter Mahlmann			X	X	X	х	X	X
Stefan Rieger			X	X	X	X	X	X
Uwe Steinke			X	X	X	X	X	X

# 4 Scrum Meetings

### 4.1 WP6: Dissemination

No meeting this week.

#### 4.2 WP5: Demonstration

• Update on Activities

The bi-weekly synch meeting ERSA and DB was held the first time.

The functional specification has been updated. The review is plaaned under this issue: https://github.com/openETCS/demonstrator/issues/8. Review period is 2 weeks.

An update of the ERSA demonstrator following the openETCS architecture has been released.

### 4.3 WP4: Validation & Verification

• actual event

The Braunschweig test training has been conducted this week. Results are available on Github.

• Internal Assessment

The follow up to the internal assessment meeting is scheduled for 12.June, 13:30 - 15:00 in Munich. It is planned to take place after the Itea Review meeting.

#### 4.4 WP3: Modelling

• Upcoming Events

The results of the Brussel Modelling workshop are available here: https://github.com/openETCS/modeling/tree/master/meetings/Team-Meeting\_Brussels-2014-05-26. The meeting minutes have been distributed for review.

The next **WP3 modelling workshop** is scheduled to take place on June 24th - 25th. in Munich.

For working on the API a team has started with participation of ERSA, Alstom and MERCE. A weekly meeting is planned to be conducted on the topic. The activity is maanaged in the following folder:https://github.com/openETCS/modeling/tree/master/API. Minutes os the first meeting are currently under review.

- each partner: impediments, progress
- a.o.b.

#### 4.5 WP7: Toolchain

The backlog and the resource plan have been updated.

#### 4.6 WP2: Requirements

No meeting this week.

### 4.7 PMB: Project Management Board

- PCC Meeting agenda has been updated: https://github.com/openETCS/governance/wiki/%7C-M:-2014.06.11-openETCS-7th-PCC-AGENDA
- Proposal for an openETCS Product Backlog

• Preparation of the ITEA Review Meeting The presentations are uploaded to ITEA.

### 5 Notes

- Scrum agenda to be changed again

  The agenda to the Friday meetings will be updated.
- Note: Location of Meeting Minutes
  You can find these minutes here: https://github.com/openETCS/governance/blob/
  master/scrumMeetings/Minutes/Minute\_20140606.pdf. Please, use the issue tracker
  for findings with the minutes.

Starting with 23rd of May the minutes will be provided in one document for the whole meeting series of a day.